

BOARD UPDATE

PROSPER INDEPENDENT SCHOOL DISTRICT



BETTY JACKSON ELEMENTARY SCHOOL (ES #18)

AS OF DECEMBER 2023

WORK COMPLETED AND ONGOING:

Site

- Site Paving is 90% complete and should be complete by the end of December
- Irrigation installation to begin at the end of December
- Site lighting installation ongoing

Building

- Roofing installation ongoing
- ICF installation ongoing
- Masonry installation ongoing
- Permanent power to be installed by the end of December



BOARD UPDATE

PROSPER INDEPENDENT SCHOOL DISTRICT



BETTY JACKSON ELEMENTARY SCHOOL (ES #18)

AS OF DECEMBER 2023



BOARD UPDATE

PROSPER INDEPENDENT SCHOOL DISTRICT



BETTY JACKSON ELEMENTARY SCHOOL (ES #18)

AS OF DECEMBER 2023



LOOKING WEST

Betty Jackson Elementary School

Main Entry



BOARD UPDATE

PROSPER INDEPENDENT SCHOOL DISTRICT




BETTY JACKSON ELEMENTARY SCHOOL (ES #18)

AS OF DECEMBER 2023

Main Entry



Main Entry Corridor Progress



Secondary Corridor Progress (Gymnasium/Cafetorium)



BOARD UPDATE

PROSPER INDEPENDENT SCHOOL DISTRICT



BETTY JACKSON ELEMENTARY SCHOOL (ES #18)

AS OF DECEMBER 2023

Cafetorium



Cafetorium/Kitchen



BOARD UPDATE

PROSPER INDEPENDENT SCHOOL DISTRICT



BETTY JACKSON ELEMENTARY SCHOOL (ES #18)

AS OF DECEMBER 2023

Gymnasium (Shelter)



ICF Construction



BOARD UPDATE

PROSPER INDEPENDENT SCHOOL DISTRICT



DANIEL L. JONES MIDDLE SCHOOL (MS #5)

AS OF DECEMBER 2023

WORK COMPLETED AND ONGOING:

Site

- Trench drain installation at football field complete
- Sports lighting at football and tennis courts ongoing
- Tennis court prep ongoing
- Sidewalk installation along Prestwick complete
- Masonry veneer at pump house complete
- Concession stand masonry veneer complete

Building

- Exterior sheathing complete – Areas 1, 2, 3, 9, 10 and 11
- Storefront window installation 90% complete – Areas 1, 2, 3, 9, 10 and 11
- Interior wall framing ongoing – Areas 4, 5 and 11
- One-siding sheetrock – Areas 9, 10 and 11
- Two-siding sheetrock – Areas 1, 2 and 3
- Tile installation ongoing in multi-user restrooms and academic corridors
- Steel erection ongoing – Areas 4 and 8

- CMU installation ongoing – Areas 4, 5, 6 and 7
- Locker base installation ongoing – Areas 6 and 7
- Interior wall framing ongoing – Areas 4, 5 and 8
- Tornado Shelter MEP rough-in ongoing
- Air barrier installation complete – Area 4
- Exterior veneer 99% complete – Area 7
- Exterior veneer ongoing – Areas 2, 3, 5, 6 and 8
- Roofing complete – Areas 6, 7, 9, 10 and 11
- Roofing ongoing – Areas 4, 5, 6 and 8



BOARD UPDATE

PROSPER INDEPENDENT SCHOOL DISTRICT



DANIEL L. JONES MIDDLE SCHOOL (MS #5)

AS OF DECEMBER 2023



BOARD UPDATE

PROSPER INDEPENDENT SCHOOL DISTRICT



DANIEL L. JONES MIDDLE SCHOOL (MS #5)

AS OF DECEMBER 2023



LOOKING WEST
Daniel L. Jones Middle School



Main Entry

BOARD UPDATE

PROSPER INDEPENDENT SCHOOL DISTRICT




DANIEL L. JONES MIDDLE SCHOOL (MS #5)

AS OF DECEMBER 2023

Main Entry Corridor



Cafetorium



BOARD UPDATE

PROSPER INDEPENDENT SCHOOL DISTRICT




DANIEL L. JONES MIDDLE SCHOOL (MS #5)

AS OF DECEMBER 2023

Academic Corridor



Student Commons



BOARD UPDATE

PROSPER INDEPENDENT SCHOOL DISTRICT



DANIEL L. JONES MIDDLE SCHOOL (MS #5)

AS OF DECEMBER 2023

Band Hall



Competition Gymnasium



BOARD UPDATE

PROSPER INDEPENDENT SCHOOL DISTRICT



DANIEL L. JONES MIDDLE SCHOOL (MS #5)

AS OF DECEMBER 2023

Secondary Gymnasium (Shelter)



Gymnasium Entry



BOARD UPDATE

PROSPER INDEPENDENT SCHOOL DISTRICT



DANIEL L. JONES MIDDLE SCHOOL (MS #5)

AS OF DECEMBER 2023

Competition Gymnasium (Exterior Masonry)



Academic Wing Exterior



BOARD UPDATE

PROSPER INDEPENDENT SCHOOL DISTRICT



DANIEL L. JONES MIDDLE SCHOOL (MS #5)

AS OF DECEMBER 2023

Rear Entry



Tennis Courts



BOARD UPDATE


PROSPER INDEPENDENT SCHOOL DISTRICT



DANIEL L. JONES MIDDLE SCHOOL (MS #5)

AS OF DECEMBER 2023

Football Field and Track



BOARD UPDATE

PROSPER INDEPENDENT SCHOOL DISTRICT



W. H. MOSELEY MIDDLE SCHOOL (MS #6)

AS OF DECEMBER 2023

WORK COMPLETED AND ONGOING:

Site

- Moisture conditioning soil west of field and by concession stand area
- Work at track ongoing; asphalt at track to start in December
- Grade beams at concession stand complete; underground MEP installation ongoing
- Site utilities being installed west of building and by concession stand
- Underground site utilities to be complete in December
- Fire lanes east of building complete
- Fire lanes west of the building to be complete in December

Building

- Grade beams are 95% complete; final grade beam pour – Area 8
- Building slabs complete – Areas 1, 2 (north) and 7
- Building slab pours scheduled – Areas 3, 5 and 6 (south)
- All building slabs should be complete in December pending weather
- Underground MEP ongoing – Areas 4 and 8
- All underground MEP should be complete in December pending weather
- All underground low voltage conduit complete



BOARD UPDATE

PROSPER INDEPENDENT SCHOOL DISTRICT



W. H. MOSELEY MIDDLE SCHOOL (MS #6)

AS OF DECEMBER 2023



LOOKING EAST
W. H. Moseley Middle School



LOOKING SOUTH
W. H. Moseley Middle School

BOARD UPDATE

PROSPER INDEPENDENT SCHOOL DISTRICT



W. H. MOSELEY MIDDLE SCHOOL (MS #6)

AS OF DECEMBER 2023



LOOKING WEST
W. H. Moseley Middle School

Concrete Site Paving Reinforcing and Curb Placement



Concrete Site Paving Placement



BOARD UPDATE

PROSPER INDEPENDENT SCHOOL DISTRICT



W. H. MOSELEY MIDDLE SCHOOL (MS #6)

AS OF DECEMBER 2023

Underground Drainage Installation



Underground Main Electrical Conduits



Underground Plumbing



Concrete Grade Beam Progress



BOARD UPDATE

PROSPER INDEPENDENT SCHOOL DISTRICT



W. H. MOSELEY MIDDLE SCHOOL (MS #6)

AS OF DECEMBER 2023

Completed Concrete Grade Beams



Completed Concrete Slab Area



BOARD UPDATE

PROSPER INDEPENDENT SCHOOL DISTRICT



RICHLAND HIGH SCHOOL (HS #4)

AS OF DECEMBER 2023

WORK COMPLETED AND ONGOING:

Site

- Half of south parking lot in front of Area A complete
- Liming complete – northwest, southwest, and south parking lots
- Moisture conditioning under north fire lanes ongoing; liming to follow
- Installation of storm drain lines A, B, and E ongoing
- Water line A installation ongoing
- Sanitary sewer line B installation ongoing
- Drilling parking lot light poles – north and south parking lots
- Gas line installation complete under north fire lane.
- Installation of gas line around MPF facility ongoing
- Main electric easement layout ongoing
- Sleeve installation under fire lanes ongoing
- Piles ongoing – Areas T, U and V
- Concession and ancillary building pile installation ongoing

- Moisture conditioning at sports fields ongoing
- Fire lane 1 and 2 concrete pours scheduled first week of December

Building

- Main building piles complete
- Grade beams are complete in Areas A, B, C, P, Q, R and S
- Grade beam installation ongoing – Areas D, E, M and N
- MEP underground complete – Areas A and B
- Under slab fine grading ongoing – Area A; void box installation to follow
- First slab pour – Area A scheduled first week of December
- MEP underground ongoing – Areas Q and R




BOARD UPDATE

PROSPER INDEPENDENT SCHOOL DISTRICT



RICHLAND HIGH SCHOOL (HS #4)

AS OF DECEMBER 2023



BOARD UPDATE

PROSPER INDEPENDENT SCHOOL DISTRICT



RICHLAND HIGH SCHOOL (HS #4)


AS OF DECEMBER 2023



Concrete Site Paving
Reinforcing and Formwork



Auger Cast Pile Drilling



BOARD UPDATE

PROSPER INDEPENDENT SCHOOL DISTRICT



RICHLAND HIGH SCHOOL (HS #4)

AS OF DECEMBER 2023


Concrete Grade Beam Formwork




Completed Concrete Grade Beams



Complete and Backfilled Concrete Grade Beams



Underground Drainage Piping



BOARD UPDATE

PROSPER INDEPENDENT SCHOOL DISTRICT



RICHLAND HIGH SCHOOL (HS #4)

AS OF DECEMBER 2023

Underground Electrical Conduits



Underground Plumbing

